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June 19, 1991 

Mr. Fraser Lockhart 
U. S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, Colorado 80402-0928 

Dear Mr. Lockhart, 

The Colorado Department of Health, Hazardous Materials and 
Waste Management Division (the Division) is proposing the 
following dates as a completion schedule for the Plan for 
the Prevention of Contaminant Dispersion (PPCD) based on a 
staff level meeting held June 11, 1991: 

July 22, 1991 DOE submits Final PPCD 
July 22 - 29, 1991 EPA/CDH review 
July 30 - Sept 25, 1991 Public Comment on PPCD 
Sept 26 - Nov 2 1 ,  1991 DOE prepares Resp. Sum. 
Nov 21, 1991 DOE submits Resp. Sum. 
Nov 22 - Dec 24, 1991 EPA/CDH review PPCD t RS 
Dec 24, 1991 EPA/CDH approve PPCD ti RS 

These dates are based on the same schedule and day counts 
that appear in the detailed schedules attached to the IAG. 
They are slightly different than the dates discussed in the 
June 11th meeting because of holidays. 

If you have any questions regarding this matter, please 
call Joe Schieffelin of my staff at 331-4421. 

Gar4 W. Baughdn 
Unit Leader, Hazardous Waste Facilities 
Hazardous Materials and Waste Management Division 
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cc: Scott Grace, DOE 
Tom Greengard, EGCG 
Dennis Smith, EGCG 
Martin Hestmark, EPA 
Barbara Barry, RFPU 
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